Swami Keshvanand Institute of Technology,Management & Gramothan, Jaipur

Department of Computer Science & Engineering

Weekly Progress Report (Form-3)


Project Repository: SKIT-IOT-2023-2027-F-031 | **Branch:** main


Evaluation Window: Last 7 Days (Since 2026-10-15) | **Generated On:** October 22, 2026

1. Individual Contribution Breakdown

Student Name	Commits (%)	Lines Added	Lines Deleted	Net LOC	Active Days
ronak647	1 (20.0%)	+366	-4	362	1 days
Pranjal Jain	1 (20.0%)	+65	-21	44	1 days
Vivek Vyas	1 (20.0%)	+349	-63	286	1 days
NancyJain1234	2 (40.0%)	+1,938	-35	1,903	2 days

2. Visual Trends & Volume





3. Detailed Commit Logs & Mentor Evaluation (Weekly)

Student: ronak647 — 1 commit(s)

Date	Hash	Commit Message	Mentor Marks (/10)
2026-10-22	5eb00f7	feat(pipeline,tests): implement week 8 data pipeline integration test suite and validation report (Week 8 - Ronak)	_____ / 10

Student: Pranjal Jain — 1 commit(s)

Date	Hash	Commit Message	Mentor Marks (/10)
2026-10-22	d39085e	feat(ml): implement baseline model security interpretation using SHAP	_____ / 10

Student: Vivek Vyas — 1 commit(s)

Date	Hash	Commit Message	Mentor Marks (/10)
2026-10-22	938a564	Week 8: integrate dataset endpoints with the data pipeline	_____ / 10

Student: NancyJain1234 — 2 commit(s)

Date	Hash	Commit Message	Mentor Marks (/10)
2026-10-18	90318fd	feat: complete week 06 eda and class distribution analysis (part 1)	_____ / 10
2026-10-16	eb1993e	feat: complete week 05 encoding and scaling pipeline	

Name: _____

Designation: Project Mentor

Signature: _____

Name: _____

Designation: Lab Coordinator

Signature: _____