Swami Keshvanand Institute of Technology,Management & Gramothan, Jaipur

Department of Computer Science & Engineering

Weekly Progress Report (Form-3)


Project Repository: SKIT-IOT-2023-2027-F-031 | **Branch:** main

Evaluation Window: Last 7 Days (Since 2026-10-08) | **Generated On:** October 15, 2026

1. Individual Contribution Breakdown

Student Name	Commits (%)	Lines Added	Lines Deleted	Net LOC	Active Days
NancyJain1234	1 (25.0%)	+3	-3	0	1 days
Pranjal Jain	1 (25.0%)	+233	-0	233	1 days
ronak647	1 (25.0%)	+1,409	-14	1,395	1 days
Vivek Vyas	1 (25.0%)	+329	-68	261	1 days

2. Visual Trends & Volume



3. Detailed Commit Logs & Mentor Evaluation (Weekly)

Student: NancyJain1234 — 1 commit(s)

Date	Hash	Commit Message	Mentor Marks (/10)
2026-10-15	2d5d476	fix: restore week 05 encoding scaling notebook	_____ / 10

Student: Pranjal Jain — 1 commit(s)

Date	Hash	Commit Message	Mentor Marks (/10)
2026-10-15	33cd37d	Week 8: Baseline model security interpretation -> It loads the test set and generates a confusion matrix. Most importantly, it calculates and displays the Missed as Normal rate for each attack category. Overall accuracy can hide the fact that a specific category, such as R2L or U2R, may not be detected at all and is incorrectly classified as Normal.	_____ / 10

Student: ronak647 — 1 commit(s)

Date	Hash	Commit Message	Mentor Marks (/10)
2026-10-15	fd09ee6	feat(pipeline,models): implement data pipeline tests and baseline evaluation test suite (Week 6 & 7 - Ronak)	_____ / 10

Student: Vivek Vyas — 1 commit(s)

Date	Hash	Commit Message	Mentor Marks (/10)
2026-10-15	8b6786e	Week 7: API validation and error handling	_____ / 10

Name: _____

Designation: Project Mentor

Signature: _____

Name: _____

Designation: Lab Coordinator

Signature: _____