

Weekly Progress Report (Form-3)


Project Repository: SKIT-IOT-2023-2027-F-031 | Branch: main

Evaluation Window: Last 7 Days (Since 2026-09-11) | Generated On: September 18, 2026

1. Individual Contribution Breakdown

Student Name	Commits (%)	Lines Added	Lines Deleted	Net LOC	Active Days
Pranjal Jain	4 (50.0%)	+1,296	-861	435	1 days
Vivek Vyas	4 (50.0%)	+1,327	-1	1,326	3 days

2. Visual Trends & Volume



3. Detailed Commit Logs & Mentor Evaluation (Weekly)

Student: Pranjal Jain — 4 commit(s)

Date	Hash	Commit Message	Mentor Marks (/10)
2026-09-17	e1c58e5	Add Week 3 attack class and feature analysis	____ / 10
2026-09-17	af42f0f	Add Week 2 dataset loading pipeline	
2026-09-17	780ee93	Add Week 1 IDS backend implementation	
2026-09-17	a183113	Add Week 1 IDS backend implementation	

Student: Vivek Vyas — 4 commit(s)

Date	Hash	Commit Message	Mentor Marks (/10)
2026-09-17	7224782	docs: complete weeks 1-3 testing and documentation deliverables	____ / 10
2026-09-15	702b4e1	Fix: add actual FastAPI source files, remove pycache and .env from tracking	
2026-09-15	6d1f886	Week 3: FastAPI project skeleton and configuration	
2026-09-12	d0b9de5	Week 2: API specification, authentication flow	

Name: _____

Designation: Project Mentor

Signature: _____

Name: _____

Designation: Lab Coordinator

Signature: _____