

Weekly Progress Report (Form-3)


Project Repository: SKIT-IOT-2023-2027-F-031 | Branch: main

Evaluation Window: Last 7 Days (Since 2026-09-24) | Generated On: October 01, 2026

1. Individual Contribution Breakdown

Student Name	Commits (%)	Lines Added	Lines Deleted	Net LOC	Active Days
ronak647	1 (16.7%)	+444	-11	433	1 days
Pranjal Jain	1 (16.7%)	+2	-1	1	1 days
Vivek Vyas	1 (16.7%)	+138	-16	122	1 days
NancyJain1234	3 (50.0%)	+1,946	-1	1,945	2 days

2. Visual Trends & Volume



3. Detailed Commit Logs & Mentor Evaluation (Weekly)

Student: ronak647 — 1 commit(s)

Date	Hash	Commit Message	Mentor Marks (/10)
2026-10-01	56dd0e8	feat(reports): publish preprocessing test report and GitHub milestone 5 (Week 5 - Ronak)	____ / 10

Student: Pranjal Jain — 1 commit(s)

Date	Hash	Commit Message	Mentor Marks (/10)
2026-10-01	d7e222b	Week 5: fix Mirai DoS vs U2R mapping, document taxonomy review	____ / 10

Student: Vivek Vyas — 1 commit(s)

Date	Hash	Commit Message	Mentor Marks (/10)
2026-10-01	9e90f6c	Week 5: data ingestion API	____ / 10

Student: NancyJain1234 — 3 commit(s)

Date	Hash	Commit Message	Mentor Marks (/10)
2026-09-28	cd62cfb	Add data files	____ / 10
2026-09-26	837ccaf	docs: update dataset reports and notebooks	
2026-09-26	f68e954	feat: add encoding and scaling pipeline	

Name: _____

Designation: Project Mentor

Signature: _____

Name: _____

Designation: Lab Coordinator

Signature: _____